Removal Action Report

Non-Time Critical Removal Action
Pownal Tannery Superfund Site
North Pownal, Vermont
EPA CERCLIS ID No. VT 069910354

Prepared for
U.S. Army Corps of Engineers,

U.S. EPA, Region I, & Vermont =y
Department of Environmental 4
Conservation

-

November 2001 b I'EF' BRI

Us Arrny
Corps of Enginesars

DS Prepared by
S o A Shaw Group Company

TOO0ZC 19qWianON

7G€0T6690 LA 'ON dl SI'10d3D Vd3
JUOWIBA ‘[eumMod YlIoN - 91IS punjiadng Aisuue] jeumod

GED ST,
S

Ly

Aeenet

SO

UOIOY [eAOWSY [22111D SWIL UON
1oday uonay eAoway



REMOVAL ACTION REPORT
NON-TIME-CRITICAL REMOVAL ACTION

POWNAL TANNERY SUPERFUND SITE
NORTH POWNAL, VERMONT
EPA CERCLIS ID NUMBER VT 069910354

Prepared for:
Department of the Army
New England District, Corps of Engineers
Concord, Massachusetts
Stone & Webster Project Number 06851.08

Contract Number DACW33-97-D-0002
Delivery Order Number 0008

November 2001

Prepared by:

Stone & Webster
A Shaw Group Company




POWNAL TANNERY SITE REMOVAL ACTION REPORT

REMOVAL ACTION REPORT
NON-TIME-CRITICAL REMOVAL ACTION

POWNAL TANNERY SUPERFUND SITE
NORTH POWNAL, VERMONT
EPA CERCLIS ID NUMBER VT 069910354

Prepared for:
Department of the Army

New England District, Corps of Engineers
Concord, Massachusetts

Stone & Webster Project Number 06851.08
Contract Number DACW33-97-D-0002

Delivery Order Number 0008

November 2001

Prepared by:

Stone & Webster
A Shaw Group Company

A Stone & Webster November 2001



POWNAL TANNERY SITE REMOVAL ACTION REPORT

[This page intentionally left blank]

A Stone & Webster November 2001



POWNAL TANNERY SITE REMOVAL ACTION REPORT

TABLE OF CONTENTS

Section Page No.
1 INTRODUGCTION ..ottt e e et e e e e e e e e e e eeb e e e e aaaeeeeens 1-1
1.1 BACKGROUND AND PURPOSE ........ootiiiiiiiieiiiee ettt 1-1
1.2 Document Organization ............ooouiiiiiiiiiee e 1-1

2  SITE INFORMATION. ..ottt e e e e e et e eeeeaeeeens 2-1
D T ) (=Y B =Yty o] (o] o PRSP 2-1
2.2 SHE HISTOIY .. e 2-1
221 TannNery COMPIEX ..o iiiiiiieie ettt e e e e e et e e e e s e et e e e e e e e s e ennnraaeeaaeeas 2-1
2.2.2  LagOON SYSTEIM.....oiiiiiiiiie it 2-1
2.2.3  Tannery Landfill ... 2-2

2.3 Summary Of Previous INVestigations ...........ccooiiiiiiiiiii e 2-2
2.3.1  Preliminary Assessment/Site Investigation .............ccccciiiiieei i 2-2
2.3.2 Preliminary Remediation Goals and Revised Cleanup Levels............c..cccocccoeee. 2-3

3 TANNERY BUILDING COMPLEX..... .ottt 3-1
3.1 Site Preparation and Pre-Demolition ActiVities ...........ccceveiiiiiiiiiiie e, 3-1
3101 ASDESIOS SUIMVEY ..o e 3-1
3.1.2  Debris Characterization ............cc.coiiiiiiiiiiiiiie e 3-2
3.1.3  Historic Resource Evaluation and Section 106 Compliance .........ccccccooceeeneennne. 3-3

3.2 Tannery Complex Decontamination..............ccccoccuiiiiiie i i 3-4
3.2.1  Asbestos Abatement ...... ..o 3-4
3.2.2 Tank Cleaning and Interior Debris Removal ...........ccccccceveiiiiiciiiieiee e 3-4
3.2.3 Tanning Residue Removal and Concrete Floor Scarification ............cccccceenieeen. 3-5
3.2.4 Basement Trench Sludge Removal and Decontamination ................ccccviieeieennn, 3-6
3.2.5  Pits @nd Vats ..o e e e 3-6
3.2.6  Drum REeMOVAL .......eeiiiiiiiiiii e 3-6
3.2.7 Eastern Wall Decontamination.............ooo oo 3-7
3.2.8 Underground Storage Tank RemMoval ...........ccceeeeiiiiiiiiiieieee e 3-7
3.2.9 Tannery Warehouse Debris Removal and Decontamination................ccccccccooei. 3-7

SCTRC TN = 1971 [ To T B T=ToTo] o 1= 1 U L] 1 [ o 3-8
3.3.1  ODJECHVE ... 3-8
3.3.2 Mobilization and Site Preparation.............ccccvviiiiiiiiiiiiiiiic e 3-9

B TR 20 N D 1= o o Vo 1o o SO 3-10

3.4 Waste Transportation and DiSPOSaALl.........cccevvviviiiiiiiiiiiiiiiiiiieeeeeeeeeeeeeeee et 3-11

I TS TS o | I b o= 1V 1 o o RS 3-13
3.5.1 Basement Soil Pre-Deconstruction Characterization ..............cccccceevieeeniineennee 3-13
3.5.2 Fieldstone Wall Excavation/Underground Storage Tank Removal....................... 3-16
3.5.3 Woods Road Disposal Area Reclamation ...........ccccccooiiiiiiiieiiiiiiiiiieeieeeeinininens 3-16

3.6 Tannery Site RESIOration ...........c.eoiiiiiiiii e 3-17

4 POWNAL TANNERY SLUDGE LANDFILL REPAIR AND CLOSURE.................. 4-1
4.1 Site preparation and pre construction activities ............ccccevriie i 4-1
411 Property LINE SUIVEY ......coo i 4-1
4.1.2 Leachate Collection System PUMPINgG.......cccocoiiiiiiieiiiiiieee e 4-1
4.1.3 Leachate Tank ClOSUIe .........ooo i e e 4-2
4.1.4 Soil and Sludge Placementin Cell #3 ..........ooomiiiiiii i 4-2

4.2 Leachate Collection System ConstruCtion .............ccccoiiiiiiiiiiiie e 4-3
4.2.1 Leachate Tank and Piping.........ccooiiiiiiiiiiic e, 4-3
4.2.2  Monitoring EQUIDMENT ... e e 4-4
4.2.3 Leachate Piping Clean-out Damage ..........cccceeeieeiiiiiiiiieeie e 4-4

v G T O7= T I -2 0o - [ 1o T o S 4-5

[

A Stone & Webster November 2001



POWNAL TANNERY SITE REMOVAL ACTION REPORT

N 0% {0 W 7o) 413 { ¥ (o111 ] o USRS 4-5
441 Low Permeability Soil Investigation and Corrective Action............ccccoviieeiiiienennn 4-7
4.4.2 Gabion Wall CoNSIrUCHON .......ccoiiiiiiiiiiie e 4-8
443 Access Road and Landfill Access Ramp Construction ...............ccoooieiiiiiicieen.n. 4-8

4.5 Landfill Site REeSOration ...........cooiiiiiiiiiiiiie e 4-8

5 LAGOON AREA . ...t e e eaaaeeaae 5-1
5.1 Lagoon Transfer Pip€ REMOVaAl .........c..oiiiiiiiiiiii e 5-1
5.2 Clarifier Building Decontamination and Demolition...............cccccvvieeiiiiiicciieieee e 5-1

6  AIRMONITORING ...t e e e e e e e e e e e eeeens 6-1
6.1  Ambient Air Monitoring ODJECHIVES .........cooiiiiiiii e 6-1
6.2 Ambient Air Monitoring ACtION LEVEIS .........coovviiiiiiiiiiieieeeeeeeeeeeeeeeeeeee e 6-1

7  SAFETY PERFORMANCE ...t e eeens 7-1

8 SUMMARY OF PROJECT COSTS...oiitiiii ittt eeeeens 8-1

9 REFERENQGES ...t aeeaans 9-1

TABLES

TABLE 2-1 SUMMARY OF SOIL SCREENING LEVELS FOR CONTAMINANTS OF CONCERN
TABLE 3-1 ASBESTOS CONTAINING MATERIAL SURVEY RESULTS

TABLE 3-2 WASTE DISPOSAL METHOD SUMMARY

TABLE 3-3 SUMMARY OF GENERATED WASTE AT POWNAL TANNERY SITE

TABLE 6-1 AMBIENT AIR MONITORING ACTION LEVELS

TABLE 7-1 PROJECT SAFETY STATISTICS

TABLE 8-1 SUMMARY OF PROJECT COSTS

FIGURES
Figure 1 Site Location Map
Figure 2 General Layout of Site
Figure 3 Northern Basement Soil Sample Locations
Figure 4 Central Basement Soil Sample Locations
Figure 5 Air Monitoring Locations

APPENDICES

Appendix A Construction Progress Photos (on CD)

Appendix B As-Built Drawings (also on CD)

Appendix C  Waste Shipment Records

Appendix D  Summary of Confirmatory and Documentation Sampling Results

Appendix E  North Building Boring Hole Logs

2-4
3-1
3-2
3-12
6-2
7-1
8-1

A Stone & Webster November 2001



POWNAL TANNERY SITE

REMOVAL ACTION REPORT

GLOSSARY OF ABBREVIATIONS AND ACRONYMS

ACM - Asbestos-Containing Material
AHERA - Asbestos Hazard Emergency Response Act
APE - Area of Potential Effect
B&M - Boston and Maine
Beck - Beck Engineering, Inc.
BFML Bottom Flexible Membrane Liner
C&D - Construction and Demolition
CFR - Code of Federal Regulations
Chenango - Chenango Contracting, Inc.
CcOoC - Contaminant of Concern
cQcC - Chemical Quality Control
Cy - Cubic yards
DOT - United States Department of Transportation
EE/CA - Engineering Evaluation/ Cost Analysis
FS/RI - Feasibility Study/Remedial Investigation
Ft bgs - Feet below ground surface
Goi - Geosynthetic clay liner
Gpm - Gallons per minute
GZA - GZA Geoenvironmental, Inc.
HDPE - High Density Polyethylene
Hill - Hill Environmental, Inc.
LLDPE - Low Density Polyethylene
LVI - LVI Environmental
MDL [1  Method Detection Limit
mg/kg - milligrams per kilogram
MOA - Memorandum of Agreement
MRD - Missouri River Division
NPL - National Priority List
PA/SI Preliminary Assessment/Site Investigation
PCB - Polychlorinated biphenyls
PCP - Pentachlorophenol
PDI - Pre-Design Investigation
PE - Professional Engineer
PLM [J Polarized Light Microscopy
ppb - parts per billion
ii
4 stone & Webster November 2001



POWNAL TANNERY SITE

REMOVAL ACTION REPORT

ppm
PRGs
PVC
RCRA
RI/FS
ROD
RPM

SACM
S&W
SSL

sq ft
STTF
SVOC
TCLP
TFML
TPH
TRC
ug/l
USACE / NAE
USEPA
VOC
VTDEC
VTHP

parts per million

Preliminary Remediation Goals

Polyvinyl Chloride

Resource Conservation and Recovery Act
Remedial Investigation/Feasibility Study
Record of Decision

Remedial Project Manager

Superfund Accelerated Cleanup Model
Stone & Webster, A Shaw Group Company
Soil Screening Levels

Square feet

Short-Term Transfer Facility

Semi-volatile Organic Compound

Toxicity Characteristic Leaching Procedure
Top Flexible Membrane Liner

Total Petroleum Hydrocarbons

TRC Environmental

micrograms per liter

United States Army Corps of Engineers / New England District

United States Environmental Protection Agency

Volatile Organic Compounds

Vermont Department of Environmental Conservation

Vermont Division of Historical Preservation

A Stone & Webster

November 2001



POWNAL TANNERY SITE REMOVAL ACTION REPORT

1 INTRODUCTION

On behalf of the United States Army Corps of Engineers/New England District
(USACE/NAE), Stone & Webster conducted a Non-Time-Critical Removal Action (Removal
Action) at the Pownal Tannery Superfund Site in North Pownal, Vermont (Site). The overall
scope of this effort focused on two of the three contamination source areas at the Pownal
Tannery Site. At the Tannery Building Complex the scope included selected interior
decontamination, building demolition and debris disposal, excavation and disposal of
basement soil and sludge, and site restoration. At the Tannery Sludge Landfill a new
leachate collection system and a multi-layer cap were installed for Cells 1,2 and 3. The
Tannery Lagoons are being addressed by the United States Environmental Protection
Agency (USEPA) under a Remedial Investigation/ Feasibility Study (RI/FS) and a final
action was included in a future Record of Decision (ROD). This Removal Action was
conducted to reduce the risk to human health and the environment posed by contaminated
soil and sludge under the tannery buildings and in the landfill as well as the contaminates on
exposed building surfaces. The work described herein was performed in general
accordance with alternatives B-1A and LF-2 of the March 22, 1999 Action Memorandum "
and the Removal Action Work Plan @, developed with the input and approval or
concurrence of the USACE, USEPA and the State of Vermont Department of Environmental
Conservation (VTDEC).

1.1 BACKGROUND AND PURPOSE

This Closeout Report documents the Removal Action performed at the Pownal Tannery
Superfund Site. The report was prepared in accordance with the USACE/NAE Contract
Number DACW33-97-0002 Statement of Work for Delivery Order Number 0008, Removal
Action, Pownal Tannery Superfund Site, North Pownal, Vermont, and the approved Work
Plan.

The overall objective of the Removal Action, as described in the March 22, 1999 Action
Memorandum " was to eliminate the source of the soil, groundwater, and sediment
contamination at two of the three source areas on-site, and to protect current and future
users of the Site, future users of the groundwater, and ecological receptors. In general
terms, the Removal Action consisted of the decontamination of tannery buildings,
deconstruction of the decontaminated buildings, and disposal of the uncontaminated
materials off-site, excavation of soil and sludge contaminated above specified cleanup
levels within tannery buildings, and disposal of the materials at an on-site landfill that was
capped.

1.2 Document Organization

This Closure Report includes text and accompanying tables, figures, and project
photographs. Section 1.0 discusses background information about the Site, the purpose of
the Removal Action and organization of the Closeout Report. Section 2.0 presents a
detailed history of the Site along with a summary of previous field investigations. Section
3.0 summarizes the removal actions performed at the main tannery complex as part of the
Removal Action. Section 4.0 describes site investigation, inspection, and preparation
activities performed at the landfill. Cap construction, leachate system repair, site
restoration, and operation and maintenance are also described in this section. Section 5.0
summarizes removal action activities performed at the lagoon area. Section 6.0 discusses
air monitoring activities. Section 7.0 discusses safety performance statistics for the project

1-1
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and Section 8.0 includes final project costs. Section 9.0 includes a listing of reference
documents. Immediately following Section 9.0 are the figures and tables.

Appendices A through E contain data supporting the work described in the Closure Report.
A single hard copy of these appendices has been transmitted to the USACE, USEPA and
VTDEC in separate volumes. All other copies of this report have been distributed with CD-
ROM versions of Appendices A through E.

1-2
A Stone & Webster November 2001



POWNAL TANNERY SITE REMOVAL ACTION REPORT

2 SITE INFORMATION

This section presents a summary of a detailed site characterization presented in the
November 1998 Engineering Evaluation/Cost Analysis (EE/CA) ©.

2.1 Site Description

The Pownal Tannery Superfund Site is located in the village of North Pownal, Bennington
County, which is located in the southwestern part of Vermont (see Figure 1). The Pownal
Tanning Company, Inc. operated a cow- and sheep-hide tanning and finishing facility at the
Site between 1935 and 1988, when the company ceased operations and declared
bankruptcy. Three areas of concern have been identified at the Site: the tannery building
complex, a lagoon system, and the tannery's sludge landfill. In total, the Pownal Tannery
Site encompasses approximately 28 acres as shown on Figure 2.

The primary tannery building complex consists of the northern, central, and block buildings
(occupying approximately 169,000 square feet) and a separate screen house located to the
northwest of the tannery building bounded by the Hoosic River to the west, by the Boston
and Maine (B&M) railroad to the east and by undeveloped land to the south. The building
complex is situated on approximately 3 acres.

A 16 acre lagoon system comprised of six unlined lagoons occupies a 22 acre parcel of land
and is situated northwest of the tannery building complex.

The tannery sludge landfill is situated on Dean Road on a 3-acre parcel of land across from
the Hoosic River and southeast of the tannery building complex.

North Pownal is a rural community with approximately 3,500 residents. Several residential
properties are located near the building complex and the tannery landfill. The nearest
residences are approximately 200 feet from the Site. Local residents use groundwater from
private wells for their water supply.

Prior to this removal action the Site was unoccupied and access was unrestricted. While
measures were taken by the VTDEC and EPA since 1988 to restrict access to the buildings
and lagoons, youth trespassers consistently circumvented these efforts. As discussed in
this section, past disposal operations at the tannery have resulted in the release of
hazardous substances to the soil, groundwater, and surface waters/sediments of the Hoosic
River. A Preliminary Assessment/Site Investigation (PA/SI) was conducted in January 1993
and a time-critical removal action was performed between April 1993 and May 1994 which
removed hazardous substances that were contained in drums and tanks stored within the
buildings.

2.2 Site History

2.2.1  Tannery Complex

From approximately 1937 until 1962, untreated tanning process wastewater was discharged
directly from the tannery building into the Hoosic River through a system of floor trenches
located in the basement of the tannery building complex.

2.2.2 Lagoon System

A screen house and the lagoon system were constructed in several stages between 1962
through 1971 to receive and provide limited primary treatment of the tannery’s wastewater
(see Figure 2). A clarifier process building was constructed in 1978 at the lagoon area. An
estimated 250,000 to 300,000 gallons per day of wastewater were discharged to the lagoon

2-1
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system. The wastewater was conveyed from the tannery complex by approximately 800
feet of underground piping to the lagoon system.

By the 1980s, Lagoons 1, 3a, 3b, and a portion of Lagoon 4 were filled with the settled
sludge and wastewater bypassed these lagoons and was channeled through the remaining
lagoon system. In 1982, a state-permitted lined landfill (described below) was constructed
on site to receive dewatered sludge dredged from the lagoons. Lagoon 1 was never
dredged; it was covered in 1983 with a 1-foot layer of silt. An unknown quantity of sludge
was removed from Lagoon 2 and placed in the tannery landfill. However, sludge remains in
Lagoon 2 based on investigations conducted by EPA’s contractor. Lagoons 3A and 3B
were reportedly dewatered and capped; whether these lagoons were dredged is uncertain
because of conflicting information presented in several reports. Lagoon 4, the largest unit,
is of unknown depth. This lagoon was reportedly dredged and the dewatered sludge was
transported and placed in the landfill. Subsequent investigations have identified the
presence of sludge remaining in Lagoon 4. Precipitation or floodwater that accumulates in
lagoon 5 is known to periodically discharge to the Hoosic River through an outfall pipe.

2.2.3 Tannery Landfill

The tannery landfill was designed for four independent cells. Two of the three lined cells
(Cells 1 and 2) were closed and capped by the Pownal Tannery (also the property owner) at
the direction of the state. Cell 3 was partially filled with dewatered sludge and had
approximately 2,500 cubic yards of remaining capacity. At the time the Pownal Tannery
Company ceased operations in 1988, Cell 3 remained uncapped. A planned Cell 4 was
never constructed. Based on available data and evaluations by the VTDEC, it appeared
that the cap covering Cells 1 and 2 was damaged by deep-rooted vegetation, and the
bottom liner integrity was in question. Evaluation of groundwater analytical data was
consistent with this assessment. Because Cell 3 was uncapped, it received precipitation
infiltration and generated leachate. The leachate collection system was no longer being
maintained, and accumulated leachate was believed to back into Cells 1 and 2 and overflow
into groundwater.

2.3 Summary Of Previous Investigations

2.3.1 Preliminary Assessment/Site Investigation

Between 1988 and 1993 preliminary evaluations of the Site were conducted by EPA and the
VTDEC. In 1993 EPA completed a Preliminary Assessment/Site Investigation (PA/SI).
Based on the results of this inspection and due to potential threats to human health and the
environment posed by on-site hazardous substances, a removal action was recommended.
EPA approved an Action Memorandum to undertake a Time-Critical Removal Action in
March 1993. The removal action commenced in April 1993 and included the removal of:
compressed gas cylinders and asbestos-containing materials (ACM), tank contents, cans of
tetrahydrofuran, suspected dioxin-containing wastes and one drum containing
pentachlorophenol. Underground storage tanks were sealed to prevent public access. A
breach in the berm of Lagoon 4 was repaired in 1993. The removal action was completed
in May 1994.

In 1994 EPA identified the Site as a National Priorities List (NPL) caliber site and
determined that the Site would be assessed under the Superfund Accelerated Cleanup
Model (SACM) initiative. Under SACM, EPA conducted field investigations in 1995 to
provide limited characterization of contamination at the lagoons, landfill and buildings on-
site. A subsequent investigation was performed in 1997 to further characterize the nature

2-2
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and extent of contamination within the tannery buildings. Based upon the results of these
investigations, EPA approved the initiation of an EE/CA in January 1998 to identify options
for controlling and containing the source of the contamination at the Site (EE/CA Approval
Memorandum). The Site was proposed for addition to the NPL in September 1998 and the
listing was finalized on January 11, 1999.

Data collected to date indicate that Site contamination has not impacted the nearest
residential wells. The town is currently assessing alternate water supplies.

2.3.2 Preliminary Remediation Goals and Revised Cleanup Levels

Preliminary Remediation Goals (PRGs) are the numerical chemical concentrations for
environmental media that would not cause excess health risk to humans or result in the
degradation of groundwater quality. Protection of human health and the environment can
be achieved once a response action has addressed environmental media that contain
contaminants in excess of these PRGs. The PRGs may be modified or revised prior to the
response action implementation based on other factors to be considered by EPA. For the
Pownal Tannery site, both site-specific and regulatory standards were used to develop the
PRGs and clean-up levels. Table 2-1 presents the list of PRGs and clean-up levels used for
the site.

Soil Screening Levels (SSLs) were calculated for metals (antimony, barium, cadmium,
chromium, and nickel) and the semi-volatile organic compound (SVOC) bis(20
ethylhexyl)phthalate to be utilized as clean-up levels for the site. The EPA guidance
document titled “Soil Screening Guidance: Technical Background Document”, May 1996
along with the State of Vermont Enforcement Standards were used to calculate site-specific
SSLs based on laboratory analysis of soil samples collected beneath portions of the on-site
building. In accordance with direction of the EPA, the greatest (highest concentration)
calculated SSLs were used as remedial goals for soils located beneath the on-site tannery
buildings.

Subsequent to the start of excavation, the EPA modified the clean-up levels for soil to
reflect a better understanding of the planned future use for the site. Initially, the clean-up
levels for soil were developed and presented assuming that the future use of the Tannery
building area was to be commercial/industrial in nature. Since that time the building was
demolished, the top foot of soil was removed and the RPM’s understanding of the future
use of the site changed. The future use is now assumed to be a park scenario in which
young children (1-6 years old) could access the park on a fairly frequent basis. This
assumption of the future use as a park is most conservative because of site constraints.
This area is unlikely to be developed as a future residential property because it is situated in
the flood plain, adjacent to a freight railway and is zoned for commercial/industrial use. The
revised clean-up levels impacted three SVOCs [indeno(1,2,3-cd)pyrene,
dibenz(a,h)anthracene, and pentachlorophenol] and one metal (lead). The supporting
documentation for the revised PRGs is contained in GZA’s 1999 Letter Report @

Table 2-1 contains a summary of the PRGs for the COCs used at the Site.

2-3
A Stone & Webster November 2001



POWNAL TANNERY SITE

REMOVAL ACTION REPORT

Table 2-1 Summary of Soil Screening Levels for Contaminants of Concern

Pownal Tannery Superfund Site

North Pownal, Vermont

Summary of Soil Screening Levels (SSLs) for Contaminants of Concern (COCs)

Human Health Risk Site Specific
SSL
TetraTech (EE/CA) USEPA GZA
Contaminant Carc. Non-Carc. |Carc (1e-6) |Carc (1e-5) |Non-Carc.
Benz(a)anthracene 26 -- 1.9 19.0 -- --
Benzo(a)pyrene 0.300 -- 0.190 1.9 -- --
Benzo(b)fluoranthene 26 -- 1.9 19.0 -- --
Benzo(k)fluoranthene 25.8 -- 19.0 190.0 -- --
bis(2-Ethylhexyl)phthalate -- -- -- -- -- 3.78
Dibenz(a,h)anthracene 0.300 -- 0.190 1.9 -- --
Indeno(1,2,3-cd)pyrene 2.6 -- 1.9 19.0 -- --
Pentachlorophenol 11.9 -- 9.5 95.0 4,328 -
Antimony -- -- -- - -- 10.22
Arsenic 1.7 -- 1.2 12 67.6 --
Barium - - - - - 43,000
Cadmium -- -- -- -- -- 7.3
Chromium - -- -- -- - 12,333
Lead 1,000 1,000 - - - -
Nickel - - - - - 78.2
Dioxins (as 2,3,7,8-TCDD TE) 5 - - - - -

NOTE:

All concentrations in milligrams per kilogram (mg/kg)

A Stone & Webster
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2.3.3 Pre-Design Investigations

In accordance with selected EE/CA alternatives B-1A and LF-2, a Pre-Design Investigation
(PDI) was conducted by Stone & Webster to assess the structural integrity of the tannery
buildings and further define the contamination and options for disposal of the tannery
complex. In addition, the extent of the landfill cap and the configuration of the liner and
leachate collection system were investigated by advancing test pits and researching
property boundary records.

The following reports were prepared and submitted as part of the PDI:
e Pownal Tannery Site Asbestos Survey — May 1999 ©

e Memorandum of Agreement (MOA) between EPA and the State of Vermont
Division for Historic Preservation (VTDHP) — July 1999

e Pownal Tannery Section 106 Report — June 1999 ©

. (I%valuation of Disposal Options for Building Deconstruction Wastes — July 1999

e Disposal Characterization Results for Building Deconstruction Wastes -
September 1999 @

The results of the PDI revealed significant structural deterioration of the tannery buildings.
Based on the deteriorated condition of the tannery complex and in accordance with a
negotiated MOA between EPA and the VTDHP, the decision was made to demolish the
entire tannery building complex. A condition of the MOA stipulated photo documentation
of the tannery complex prior to demolition. Stone & Webster’ s subcontractor, John Milner
Associates, Inc., completed the photo documentation of the tannery complex including the
surrounding community and prepared the Section 106 Report.

The results of the PDI also revealed selected interior building surfaces that required
decontamination prior to demolition. After these decontamination activities were
completed, the building demolition debris (brick, concrete, wood and steel) met the VTDEC
criteria for disposal at a construction and demolition (C&D) landfill.

Test pit investigations conducted by Stone & Webster at the landfill provided USACE with
the information to develop design details for repairs to the leachate collection system and
the landfill cap. The property boundary research revealed that a portion of the existing
landfill anchor trench and perimeter fence extended beyond the western property line. The
anchor trench and fence were relocated within the limits of the western landfill boundary.
Test pit locations and property boundary information are documented on the as-built
drawings in Appendix B.

2-5
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3 TANNERY BUILDING COMPLEX

3.1 Site Preparation and Pre-Demolition Activities

3.1.1 Asbestos Survey

A survey to identify possible ACM at the Site was performed by Nobis Engineering, Inc. ©, a
State of Vermont-licensed asbestos inspection subcontractor. Suspect areas were sampled
using approved USEPA Asbestos Hazard Emergency Response Act (AHERA) methods.
Approximately 50 samples were collected and analyzed using Polarized Light Microscopy
(PLM) techniques.

Based upon analytical results obtained from the ACM was identified throughout the tannery
buildings. These materials were identified as follows: (1) roofing material; (2) pipe
insulation; (3) boiler insulation; (4) floor tile; (5) exterior shingles; (6) transite pipe; (7)
concrete sealant; and (8) window caulking.

The condition of each ACM identified below was observed to be damaged to significantly
damaged. Based on the condition of the ACMs, Nobis Engineering, Inc. recommended that
the materials be removed prior to any demolition and/or renovation activities that might be
planned for the site.

The following table summarizes the results of the survey:

Table 3-1 Asbestos Containing Material Survey Results

Pownal Tannery Superfund Site
North Pownal, Vermont
Asbestos Containing Material Survey Results

Building Material Estimated
Quantity of ACM

Roofing Material — North Building 26,500 SF

Roofing Material — Central Building 22,000 SF

Roofing Material — Block Building 3,900 SF

Roofing Material — Clarifier Building 225 SF

Total Roofing: 52,625 SF

Pipe Insulation (Northern/Central Buildings) 1,200 LF
Boiler Insulation (Central Building - 1* floor) 15 SF

Floor Tile (Northern/Central Bldgs.) 1,700 SF

Exterior Shingles - (Central Bldg. — loading 400 SF

dock)

Transite Pipe - (Northern/Block Buildings) 225 LF

Concrete Sealant - (Block Building slab) 100 LF

Window Caulking - (Screen House) 8 windows (4'x4’)
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3.1.2 Debris Characterization

As part of the Scope of Work, Stone & Webster was tasked with identifying and evaluating
potential alternatives for disposal of waste material generated by the tannery
decontamination and deconstruction activities. To support this task, Stone and Webster
performed a survey to characterize the media expected to comprise the waste streams.
These media consist of the following:

Masonry walls and floors;
Wood floors and beams;
Structural steel;
Interior debris consisting of wood pallets and dollies, scrap leather material, racks,
carts, equipment parts, paper waste, empty drums and scrap metal,
Sludge from basement trenches and pits;
Liquid from landfill leachate collection system;
Ash from the base of the stack;
Soil from below the basement floor slab;
e Sweepings.
Samples of these waste materials were collected and submitted to fixed-base laboratories
and analyzed for parameters relevant to the anticipated final disposition, regulatory
requirements and off-site recycling/treatment disposal facility needs.

Laboratory final validated analytical data from the characterization were presented in the
detailed characterization report prepared by Stone & Webster, September 1999, Disposal
Characterization Results, and Evaluation of Disposal Options Report, July 1999 7.8,

Based on the laboratory analysis results and disposal cost estimates, the most cost-
effective disposal methods for project wastes are summarized as follows:

Table 3-2 Waste Disposal Method Summary

Pownal Tannery Superfund Site
North Pownal, Vermont
Waste Disposal Method Summary

Waste Stream Disposal Method

Masonry Walls and Floors In-state C&D landfill

Wood Floors and Beams In-state C&D landfill

Structural Steel Steel broker/smelter

Interior Debris (Wood pallets and dollies)

In-state C&D landfill

Interior Debris (Scrap Leather)

RCRA landfill

Sludge from Basement Trenches and Pipes

On-site landfill

Landfill Leachate and Standing Water

Local municipal treatment facility

Ash from Base of Stack

Out-of-state C&D landfill

Soil from Beneath Basement Floors

On-site landfill

Tannery Residual Material

Industrial/RCRA landfill

Tank Contents (No.6 fuel oil)

Recycling/reclamation facility

Fluorescent Lamps and Ballasts

Lamps: Recycling/reclamation facility;
Ballasts: TSCA landfill

ACM

Licensed asbestos disposal facility
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3.1.3 Historic Resource Evaluation and Section 106 Compliance

A historic resources evaluation and assessment of effect was conducted in April through
June 1999 for the Pownal Tannery, a nineteenth and twentieth century industrial complex
located on Route 346 in North Pownal village, Town of Pownal, Bennington County,
Vermont. This investigation was prompted by the proposed demolition of the major portion
of the tannery to remediate hazardous wastes present there. The investigation was
undertaken by John Milner Associates, Inc. in association with Stone & Webster
Engineering Corporation ©.

The Pownal Tannery was determined eligible for the National Register of Historic Places by
the VDHP. This report evaluates the significance of the Pownal Tannery and related
properties and addresses the effects that this undertaking will have on these historic
resources. Accordingly, its purpose is to assist the EPA in compliance with the National
Historic Preservation Act of 1966, as amended; the National Environmental Policy Act of
1969; Executive Order 11593; and the implementing regulations contained in 36 CFR 800.

The maijor identified resource is the former tannery. The tannery consists of three attached
blocks constructed at different times. The original, brick, central block, three stories in
height over a raised basement, was constructed in about 1866 as a cotton mill. In 1940,
after the mill's conversion to a tannery, a single story brick block was attached to the north
end of the original block, while in 1965-1966, a concrete block addition was built to the
south of the original block. Additional resources within the Area of Potential Effect (APE) of
the proposed building demolition include a small hydroelectric dam built in 1955; a 1939
steel truss bridge; a c. 1881 former company store; and approximately 15 company houses
including duplexes and single family dwellings.

The original and 1940s block of the tannery complex and the steel truss bridge were
previously determined eligible for the National Register by the Vermont Division for Historic
Preservation. The remaining surveyed resources are recommended eligible for the National
Register as part of a larger North Pownal Mill Historic District.

The proposed demolition of the north and central building of the mill complex would have an
adverse effect on the mill and on the larger historic district due to the demolition of the
district’'s most prominent component.

Alan Dennis, PE, Senior Structural Engineer of Stone & Webster conducted an assessment
of the structural condition of the building. Among his major findings were; severe erosion of
the exterior brickwork at several locations due to weathering and the effects of corrosive
vapors, major openings in the exterior brick wall, a settled and heaved basement floor,
severe deterioration of the wood floor and subfloor, severe damage and deterioration of
wood building columns, and excessive deflection of wood floor beams.

Therefore, due to extreme deterioration, extreme contamination, and high rehabilitation
costs, demolition of most of the original and 1940 block of the tannery was recommended
as the most appropriate action.

Since alternative means appeared inappropriate, mitigative measures were considered to
compensate for loss of the historic property. Based on the results of consultation between
the EPA and the VDHP the following mitigative measures were stipulated in a Memorandum
of Agreement, executed on July 19, 1999:

e Section 106 Report
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Copies of the report was deposited with the VDHP, the Bailey-Howe Library at the
University of Vermont, the Vermont Historical Society, and the Pownal Public
Library.

e 35 mm Black and White Archival Photographs

The interior and exterior of the tannery was recorded through 35 mm black and white
archival photographs. 5” by 7” prints was deposited with the VDHP, the Bailey-Lowe
Library at the University of Vermont, the Vermont Historical Society, and the Pownal
Public Library.

e Public History Brochure

The history of the Pownal Tannery was summarized in the text and illustrations of a
public history brochure. The format, content, and distribution of the brochure was
determined in consultation with the VDHP.

e Outdoor Display Panel

The significance of the Pownal Tannery was summarized on an illustrated outdoor
display panel. The format, content, and location was determined in consultation with
the VDHP.

3.2 Tannery Complex Decontamination

3.2.1 Asbestos Abatement

Abatement of the ACM pipe insulation, tank insulation, window caulking, floor tile, exterior
siding, transite pipe, transite board and concrete sealant identified in the ACM survey was
completed by LVI Environmental (LVI). Final clearance testing for all abated areas was
successful. Approximately 40 cubic yards (cy) of ACM was transported to an off-site
disposal facility.

Note: Approximately 150 linear feet of pipe insulation and approximately 500 square feet
(sq. ft) of roofing was left in place due to worker safety concerns related to structural
stability of the Central Building in one area. Written approval was obtained from the VT
Dept of Health on August 23, 1999 to segregate this remaining ACM during the building
deconstruction and debris removal phase. Licensed abatement contractors (LVI and
Maxymillian) and an abatement monitor (Catamount Environmental) were on site when
required for this effort.

Abatement of the non-friable ACM from the roofs of the Northern, Central, Block and
Clarifier area valve shed was also completed. Approximately 155 cy of ACM roofing was
transported offsite. Abatement results are contained in the Stone & Webster’s June 2001
Final Report @

3.2.2 Tank Cleaning and Interior Debris Removal

Four aboveground steel (4) fuel oil tanks (2 vertical and 2 horizontal) located inside the
tannery building complex were cleaned of No. 6 fuel oil. The tanks were removed from the
tannery during building demolition and were transported to a steel recycling facility.

Approximately 12,213 gallons of No. 6 oil was transported to an off-site disposal facility
including 50 gallons of residual oil which was removed from the associated fuel oil piping
prior to demolition.
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Interior building debris primarily consisted of wood pallets and dollies. Scrap leather
material, racks, carts, equipment parts, paper waste, empty drums, scrap metal and
fluorescent lamps/fixtures were also present. As part of a "decontamination" effort, interior
debris characterized as hazardous waste was removed prior to building deconstruction.

A total of four samples were collected from the debris (one from a wood pallet, one from a
wood dolly, and two from the scrap leather). The first leather sample, P-Leather-01, was a
composite sample of several leather scrap piles located throughout all the buildings. The
second leather sample, P-N1-Leather-02, was a grab sample from the scrap leather pile
located on pallets on the first floor of the North Building.

Several SVOCs, including pentachlorophenol and 2,4,5-trichlorophenol, were detected at
concentrations below Resource Conservation and Recovery Act (RCRA) Toxicity
Characterization Leaching Procedure (TCLP) concentrations based on the 20-times rule of
thumb estimate. Several RCRA metals were detected at concentrations below RCRA
Toxicity Characteristic concentrations with the exception of chromium detected in leather
sample P-Leather-01 at 54,700 ug/L which exceeds the RCRA TCLP concentration of 5,000
ug/L. Trace concentrations of dioxins (less than 1 ppb) were detected in the samples.

Approximately 350 fluorescent light ballasts, 343 fluorescent lamps and numerous electrical
capacitors remained in the tannery buildings. All ballasts and capacitors unless positively
identified as not containing PCBs, were managed as containing PCBs. These ballasts (3
drums) and the electrical capacitors (9 drums) were removed and transported for disposal
to a facility licensed under the Toxic Substances Control Act (TSCA) to accept PCB wastes.

Fluorescent lamps were removed from fixtures and placed in cartons provided by a lamp
recycler. Lamps were stored in a safe place to avoid breakage prior to being transported
and disposed by a licensed recycler.

3.2.3 Tanning Residue Removal and Concrete Floor Scarification

During the Debris Characterization sampling program a dark brown powder, believed to be
a tanning chemical, was observed in several areas of the first floor of the Northern Building.
Analytical results obtained from samples of the powder and debris identified several VOCs
and SVOCs including elevated levels of pentachlorophenol (PCP), 2,4,5-trichlorophenol,
and 2,4,6-trichlorophenol. These SVOCs were detected below RCRA TCLP concentrations
based on the 20-times rule of thumb estimate. In addition, TCLP SVOC concentrations did
not exceed actual RCRA TCLP concentrations. Several RCRA metals were detected at
concentrations below RCRA Toxicity Characteristic concentrations. Dioxin was detected at
30.5 ppb from one sample at the center of the pile and 9.3 ppb from a sample taken from
the perimeter of the pile. Due to the elevated levels of PCP and presence of dioxin, the
powder was believed to be residual PCP powder, a biocide known to be used in the tanning
process. Consequently the northern building decontamination waste was managed
independent of the deconstruction material and disposed in an offsite industrial/lRCRA
landfill.

Decontamination activities in the Northern Building included sweeping and vacuuming to
remove gross quantities of the residual powder from the floor and scattered debris followed
by debris removal and 4" scarification of selected areas of the concrete floor. The work
was performed in Level C and water was used at all times for dust suppression.

Approximately 120 cy of PCP contaminated debris was removed from the first floor of the
northern building. This material was transported to an off-site disposal facility.
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Approximately 100 cy of hazardous scrap leather was removed from the Northern, Central
and Blocks buildings and was transported to an off-site disposal facility.

A total of 41 drums of floor sweepings containing residual PCP tanning powder were
removed from the first floor of the Northern Building and transported to an off site disposal
facility.

Four (4) bulk confirmation samples were obtained of the Northern Building floor after debris
and powder removal. One sample exceeded the action level for dioxin by approximately 1.6
ppb. This area, which represents approximately 3000 sq. ft, was scarified, and
decontamination was completed on September 10, 1999. The residual concrete dust
(approximately 3-4 cy) removed by scarification from this area was disposed of in Cell 3 at
the on-site landfill.

3.2.4 Basement Trench Sludge Removal and Decontamination

One composite sample of the trench sludge was obtained from each of the basements of
the north building, central building, screen house, and clarifier building for a total of 4
composite samples.

Several VOCs, SVOCs, and metals (TCLP) were detected at concentrations well below
RCRA Toxicity Characteristic concentrations. However, all samples contained dioxin
concentrations higher than 1.0 ppb. In accordance with recommendations made in the
EE/CA (TetraTech, 1998), the sludge was removed and transported for disposal to the on-
site landfill. The sludge was removed from the trenches using shovels and hand tools and
transferred to roll off containers which were then transported to the on-site landfill. The tile
lined trenches were cleaned to a “visually broom clean” condition.

Approximately 60 tons of non-hazardous sludge was removed from the basement trench
system in the Northern and Central Buildings. The results from 11 of the 12 confirmation
masonry samples, which were taken from the bottom of the trenches after cleaning, were
below action levels. Additional decon in the area of the one sample which exceed TCLP
chromium by 3.8 milligrams per kilograms (mg/Kg) was performed prior to demolition. The
sludge was transported in lined roll-off containers and placed in Cell 3 at the on-site landfill.

Approximately 15 cy of non-hazardous ash was removed from the base of the boiler room
stack. This material was also placed in Cell 3 of the on site landfill.

3.2.5 Pits and Vats

A bulk composite sample taken the large wooden salt brine paddle vats in the basement of
the Northern Building exceeded the action level for dioxin by less than 1 ppb. These
wooden vats, which were too large to remove prior to building deconstruction were
segregated and managed separately from the C&D waste.

Clean Harbors pumped and disposed of 17,750 gallons of water from the pits in the Central
Building.

3.2.6 Drum Removal

The majority of drums containing tannery chemicals or residual wastes were removed
during previous removal activities at the tannery complex. However, ten additional drums
were identified during the initial phase of building decontamination that either contained or
were suspected to contain residual tannery material.
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An initial screening was performed on the drums to consolidate similar materials for waste
characterization sampling. Samples were collected in accordance with the Sampling and
Analysis Plan 49 " The results of the initial screening are presented in Appendix D.

Since drums PT-D7, PT-D12, PT-D13, PT-D14, PT-D21, and PT-D23 contained less than
one inch of residue, they were excluded from RCRA disposal requirements per RCRA
Section 261.7, Residues of Hazardous Waste in Empty Containers. These drums were
disposed as solid waste with the remainder of the tannery metal waste.

Liquid and solid material samples were collected from the remaining drums for waste
disposal characterization in accordance with the Sampling and Analysis Plan. Results of
the sampling are presented in Appendix D.

3.2.7 Eastern Wall Decontamination

Prior to demolition of the tannery complex, a sample of solid residue from the surface of the
Northern Building basement eastern wall in the area of the former curing vats was collected.
Sample analytical results are presented in Disposal Characterization Results ®) - Several
SVOCs and RCRA metals were detected at concentrations anticipated to be below RCRA
TCLP criteria for disposal. However, PCDDs/PCDFs were detected at 1.45 ppb TEV,
exceeding the screening value of 1.0-ppb TEV.

As a result of the above analytical results and the presence of a thick black residue on the
southern portions of the Central Building basement eastern flagstone wall, the entire
tannery eastern wall was decontaminated via mechanical scrubbing followed by steam
cleaning. The residue removed from the walls was collected and transported to the tannery
landfill and placed in Cell #3 for disposal.

Confirmatory wipe samples were collected. Appendix D contains the analytical results for
these samples. Concentrations of PCDDs/PCDFs were below the SSL.

3.2.8 Underground Storage Tank Removal

On 9/19/00 two empty 1,000 gallon fuel tanks were removed by Maxymillian Technologies
from an area adjacent the exterior Southern wall of the Tanney Warehouse. Following
removal of the tanks a headspace analysis was conducted at the Northern, Southern,
Eastern, Western and bottom of each of the excavation faces. All assessments for VOCs
were zero. Documentation samples were taken and analysis made for VOCs and TPH.
Clean fill was then placed back into the excavation. The empty tanks were removed for
scrap by C&R Trucking to their Hudson River, Port of Albany processing facility. During the
tank removals, Mr. Andrew Shively of the VTDEC was present to observe the operation.

3.2.9 Tannery Warehouse Debris Removal and Decontamination

The former Tannery Warehouse was cleaned and selectively decontaminated in response
to interior contamination discovered in manholes and pits by TRC Environmental, EPA’s
RI/FS contractor.

Stone & Webster's initial activity in the warehouse consisted of packaging and disposal of
loose ACM and consolidation, sampling and disposal of unknown liquid containers and
overpacks from the loading dock area. In addition, soil and sludge was excavated from six
(6) manholes and two (2) concrete pits inside the building. The pits and manhole surfaces
were scraped clean and backfilled with clean fill material and sealed with 8 inches of
concrete.
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A total of 59 drums of liquid and solid waste were generated from the warehouse cleanup
activity.

The analytical results obtained for the ten (10) liquid samples, which were characterized as
waste oils, revealed elevated levels of PCB's (38 - 66 PPM) and RCRA metals. The results
for the seven (7) solid samples revealed elevated VOC's and trace dioxins. Dioxin was also
detected at low levels in four of the seven liquid samples but at a low recovery due to matrix
interference. The drums were transported by Franklin Environmental.

Following the initial debris cleanup effort, the floor and walls were selectively
decontaminated by vacuuming followed by steam cleaning. Decontamination was
completed on January 25, 2001. A total of 5 drums of liquid and 3 drums of solid waste
were generated. The drums were secured in the southeast end of the warehouse. Samples
were taken and submitted for analysis.

While removing the residual wood chip debris from the building a 20" wide x 13" high section
of the north concrete masonry unit wall collapsed outward. No personal injury or equipment
damage resulted from the incident but the 20' wall section was destroyed. The opening was
secured with poly, chain link fence and caution tape. The estimated cost to replace the wall
was $5400.

On closer examination of the building by the site manager and site safety officer several
potential structural deficiencies were noted, such as missing diagonal bracing, corrosion of
steel columns and cracks in exterior areas of the remaining block walls. Precautions were
taken to protect workers during decon activities and a structural engineer was contacted to
review conditions in the building.

Repairs to the concrete block wall were completed and a structural inspection letter report
was prepared. The report was forwarded to the warehouse owner by EPA.

3.3  Building Deconstruction
3.3.1 Objective

The following building demolition, goals were established to facilitate meeting the RA
objectives:

e Remove sources of contamination within or associated with the site buildings,
including sludge from basement area drains/trenches, asbestos within the
buildings, and the content of aboveground and underground tanks

e Decontaminated those portions of the interior of the tannery buildings that
exceeded cleanup goals and are planned for demolition to minimize the volume
of material requiring off-site disposal at facilities permitted to accept asbestos
and Resource Conservation and Recovery Act (RCRA) hazardous wastes. The
extent of decontamination for these portions of the complex was based on
meeting acceptance criteria for off-site recycling and disposal facilities

e Decontaminated those portions of the interior of the tannery buildings that
exceeded cleanup goals and will remain on site to below cleanup goals to
minimize potential public health risks

¢ Demolished and removed the remains of structurally-unsound buildings following
decontamination to minimize public health and safety risks
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e Removed contaminated soil beneath the northern building that exceeded
cleanup goals to prevent contaminant release to the adjacent Hoosic River

e Restored the Site following buildings demolition to minimize erosion and
sedimentation effects on the Hoosic River and allow future use of the Site

e Minimized material handling during removal of contaminated material to prevent
fugitive emissions

e Conducted the work in a manner that minimizes impact to the environment

e Conducted the work in a manner that minimizes the potential impact to the local
community

e Completed the project efficiently and cost-effectively

e To the extent possible, improved the aesthetic appearance of areas of the Site
where work was performed

3.3.2 Mobilization and Site Preparation
The following tasks were implemented to facilitate the mobilization and site preparation.

Mobilization and set up of temporary trailers and sanitary facilities

Conducted a baseline topographic survey of the tannery complex and landfill to
establish baseline measurements to allow future monitoring of quantities and costs

Clearing and Grubbing — Vegetation were cleared from the tannery and support
areas

Fence Installation/Security — The existing fence/gates were repaired, additional
fencing added as necessary and Site buildings were secured to limit access to the
property. Signage was added at key locations and access points to areas secured
for the project.

Erosion Control — Erosion and sedimentation control measures in work areas and
near the riverbank were installed as necessary. Catch basins, manholes, and drains
were also be protected as needed.

Cap, Seal and Abandon or Protect Utilities — The tannery complex were de-
energized. Existing gas, water, electrical, telephone and storm drain and sewer
lines on site were located. Temporary water, electric and telephone services were
established for Site trailers. The water service was established via a standpipe to
the Hoosic River, in conjunction with the local Fire Department.

Establish Laydown & Worker Parking Areas — Working with the USEPA and
adjacent property owners, areas were established for temporary equipment and
materials storage and worker parking.

Establishment of Work Zones — Exclusion, Contamination Reduction and Support
Zones for the project were established, and personal protective equipment and
waste storage areas set up.

Temporary Safety Measures — Areas of the Site buildings structurally unsuitable for
foot traffic and small construction equipment (i.e., bobcats) were identified and either
marked to exclude worker access (i.e., with temporary barriers and caution
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tape/signs) or temporary mitigating measures implemented (i.e., bracing or
placement of road plates).

3.3.3 Demolition

Demolition commenced from the Northern Building and continued in a southerly direction in
the Central Tannery building complex to the Block Building. The demolition consisted of the
following sequence of activities:

e Secured silt fence to riverside foundation of buildings to contain fallen debris.
Protected the hydroelectric generating equipment to avoid damage during building
demolition and weather-related damage following completion of this project.

e Demolished first floor north end of the north building to expose the concrete floor.
Remove concrete floor and associated steel beams down to basement floor. The
basement floor was utilized as a staging area, or Short Term Transfer Facility
(STTF) for the remainder of demolition activities at the main tannery buildings
complex. All demo material was gathered for sorting and loading out. Established a
container/truck loading area on the north end.

o Demolished the northern building, working toward the central building and then the
block building. A crane was used to take down the upper floors, and an excavator
demolished the lower floors

o Removed the ~150-foot high smokestack in the northern building (as demolition
progresses). The stack was taken down using a crane outfitted with a clamshell
bucket down to about 50-75 feet and removed the remainder from the ground using
a hydraulic excavator.

o Removed steel beams and structural steel using a hydraulic excavator equipped with
a shear.

e Structural steel/steel beams and the cast iron boilers were removed debris following
building demolition for on-site decontamination and transport for off-site recycling.

o Demolished concrete, stone, brick, and block walls using a hydraulic excavator
equipped with a pulverizer.

e Moved demolition debris to the STTF for stockpiling, sorting and loading using the
excavator and crane.

e Loaded debris into trucks or roll-offs using an excavator for direct hauling off-Site
disposal.

e Covered the top of the trucks/rolloffs and decontaminated the exterior prior to
leaving the Site for off-Site landfill disposal.

During demolition activities, care was taken to minimize any demolition debris from falling
onto the railroad tracks or entering the Hoosic River. Ambient air monitoring was performed
and dust suppression measures (e.g., water sprays) implemented to prevent the release of
fugitive emissions during demolition of the buildings may result in the release of fugitive
emissions.

Disposal of the debris occurred at off-Site RCRA Subtitle D or Subtitle C landfills, or
asbestos landfill(s) or a Toxic Substance Control Act (TSCA) permitted facility for
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polychlorinated biphenyl containing materials, depending on waste characteristics. Every
attempt was made to segregate material to minimize the volume of RCRA and asbestos-
containing waste requiring off-Site disposal

Certified on-Site weigh scales were installed to increase load-out productivity and ensure
maximum loading of trucks/roll-offs. All materials were loaded out in a manner to maximize
truck/container capacity — whether by volume, weight, or both (but remain within U.S. and
Vermont Departments of Transportation road/bridge weight limits). All materials transported
off Site for disposal/recycling were tracked via manifests or bills of lading (as appropriate) in
accordance with USEPA and VTDEC regulations.

34 Waste Transportation and Disposal

All waste generated by the activities at the Pownall Tannery site were analyized to
determine if the waste was hazardous. As with any other solid waste, remediation wastes
were subject to RCRA Subtitle C hazardous waste only if they were listed or identified
hazardous waste. Environmental media (i.e., masonry, wood, etc.) were subject to RCRA
Subtitle C only if they contained listed hazardous waste, or exhibited a characteristic of
hazardous waste.

This definition of hazardous waste is consistent with the State of Vermont (VT) AgenC}/ of
Natural Resources “Hazardous Waste Management Regulations,” September 30, 1998 ("),

Non-hazardous C&D debris was landfilled in either RCRA Subtitle D municipal solid waste
(MSW) or C&D landfills. It is important to note that specific acceptance criteria for these
landfills vary according to the facility's state and local permit requirements. In the case of
non-hazardous soil, the transportation of the material was managed by Petricia Construction
to Burgess Brothers, Inc., in Bennington, Vermont. Wastes intended for off-site
recycling/disposal were sufficiently characterized, specific waste codes were assigned to
each waste (as applicable). Non-hazardous scrap metal was transported by C & R Trucking
to the Hudson River Recycling in Hudson New York. Table 3-3 summarizes the quantities
and destination for all generated waste and Appendix C contains waste shipping records.

Any generated waste defined as hazardous waste was disposed of in a RCRA Subtitle C
landfill, and was subject to applicable land disposal restriction treatment standards (40 CFR
268) if disposed of off-site. In addition, the Vermont Department of Environmental
Conservation (VTDEC) Hazardous Waste Management Regulatlons M) state that land
disposal of any hazardous waste in the State of Vermont may be restricted for waste: (1)
which may present an undue risk to human health or the environment, immediately, or over
a period of time; or (2) which would be incompatible with the Groundwater Protection Rule
and Strategy of Chapter 12 of the Environmental Protection Rules.

Waste Profile Sheets were completed and submitted to the proposed recycling/disposal
facility for acceptance. Stone & Webster's Regulatory Specialist reviewed the status of
each proposed transporter and receiving facility to verify that the company facility was
permitted to manage the proposed waste and that the facility was in good standing with
federal and state authorities, with no current Notices of Violations. Information on waste
transport and off-site recycling/disposal facilities passing this initial screening were
submitted to the USACE-NED for review and approval. Upon approval of the waste
shipment by the receiving facility and subsequent facility approval by Stone & Webster,
shipping documentation was prepared in accordance with the U.S. Department of
Transportation (DOT) requirements (49 CFR 171-179), Toxic Substances Control Act
(TSCA), Massachusetts hazardous waste management regulations (310 CMR 30.00), and
MCP regulations (310 CMR 40.0000). Generated waste defined as hazardous were
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transported by Safety-Kleen (North East), Clean Harbors, and Price Trucking. Table 3-3
summarizes the quantities and destination for all generated waste.

Table 3-3 Summary of Generated Waste at Pownal Tannery Site

Pownal Tannery Superfund Site
North Pownal, Vermont
Summary of Generated Waste
Description of Waste ‘ Unit Quantity ‘ Destination
Tank Emptying &Cleaning- (4 tanks w/#6 oil)
Liquid Waste (#6 oil) gal 13,500 B | Off-Site
Solid Waste drums 22 |
Trench Cleaning/Sludge Removal
Sludge cy 5.0 | Off-Site
Asbestos Abatement
North Building Roof sf 32,073 Off-Site
Central Building Roof sf 23,943 Off-Site
Block Building Roof sf 4,290 Off-Site
Total Asbestos Abatement sf 60,306 Off-Site
Removal of Ballast and Bulbs
PCB Fluorescent Ballast Ibs 1,692 Off-Site
Fluorescent Bulbs If 1,204 Off-Site
Removal of #6 QOil from Piping
#6 Oil | gal | 165 | Off-Site
Removal of Capacitors
Capacitors | Ibs | 2,832 | Off-Site
Removal of Tannery Waste
Drummed Power Ibs 20,000 Off-Site
Leather Hides ton 44 Off-Site
Non Hazardous Debris ton 40 Off-Site
Removal Of Wood Vats
Wood Vat Debris ton 50.72 Off-Site
Wood Vat Debris Transport roll off 5 Off-Site
Decontamination and Demolition of Clarifier Building
Clarifier Building / Tanks Debris ton 10.0 Off-Site
Demolition of Buildings
Brick/Masonry/Concrete Debris ton 10,388.48 Off-Site
Wood Debris cy 2,543 Off-Site
Recycle Scrap Steel ton 650 Off-Site
Mixed Demolition Debris cy 7,347 Off-Site
Excavation and Removal of Contaminated Soil
Soil North/Central Buildings cy 5,958 Off-Site
Contaminated Soil ton 6,506 On-Site
Brick ton 508 On-Site
Disposal of Unknown Drums
Unknown drums in Central Bldg. drums 9 Off-Site
Petroleum Soil Central Building cy 1,062 On-Site
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Fieldstone Wall Demolition and Excavation

Soil/Fieldstone/Concrete/Brick ton ‘ 764.85 Off-Site

Description of Waste Unit ‘ Quantity ‘ Destination

Demolition of Brick Wall at Southern End of Central Building
Brick Debris ‘ cy ‘ 120 ‘ Off-Site

Preparatory Clean up of Warehouse

Removal and Disposal of Drums ‘ drum ‘ 50-60 ‘ Off-Site

Woods Road Soil Removal and Restoration

Contaminated Soil ‘ ton ‘ 3,651.80 ‘ Off-Site

NOTE: @  Quantity is based on a minimum of 13,500 gal.

gal gallons

cy cubic yards
sf square feet
If linear feet

Ibs  pounds

3.5 Soil Excavation

3.5.1 Basement Soil Pre-Deconstruction Characterization

Soil samples were collected from beneath portions of the Northern and Central Buildings to
calculate site-specific SSLs and identify the vertical extent of soil to be removed from
beneath the existing brick/concrete basement floor slab.

Grab samples were collected for on-site field screening analysis and off-site laboratory
confirmation analysis for the purpose of identifying the approximate extent of soil that
exceeds cleanup goals.

Three vertical grab samples [0-0.5, 1-1.5, and 2-2.5 feet below ground surface (ft bgs)]
were collected from eight sample locations within the Northern Building and six locations
within the Central Building. Sample locations, shown in Figures 3 and 4 for the Northern
and Central Buildings, respectively, were selected by configuring a rectangular (100-ft by
50-ft) grid. The configuration of this grid incorporated a combination of both biased
sampling in the vicinity of the trenches and systematic grid sampling as described in
“Requirements for the Preparation of Sampling and Analysis Plans,” (USACE, 1994).

At each sample location, a Bobcat 863H was used to hammer through the brick and
concrete slab to access the soil directly beneath. The thickness of the floor slab was
recorded. A grab sample from 0 to 1.5 ft bgs was collected using a hand-auger in
accordance with “Addendum to Abbreviated Sampling and Analysis Plan” (Stone &
Webster, 1999). Using the Bobcat, an auger was advanced to 1 ft and removed, and a grab
sample from 1-1.5 ft was collected as above. Similarly, the Bobcat auger was advanced to
2 ft, and a grab sample from 2-2.5 ft was collected as above. All samples were
homogenized and placed in sample containers.

When the sampling program was completed, each sample location was sealed with
concrete to the existing floor elevation to prevent the possibility of contaminant transport to
the basement soil through the sample floor openings in the case of an accidental spill or
discharge during deconstruction.
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All samples were screened for pentachlorophenol using the ENSYS, Inc. PENTA RISC Soil
Test System; Total Petroleum Hydrocarbons (TPH) using the PetroFLAG[ Dexsil Analyzer
for hydrocarbons; and chromium and lead by laboratory analysis method 6010A (utilizing
48-hour turnaround) at an off-site laboratory. Field sampling methods are described in
“Addendum to Abbreviated Sampling and Analysis Plan” 4% " In addition, per request of the
USEPA, one sample from each location was submitted to an off-site, Missouri River
Division- (MRD-) validated laboratory, Columbia Analytical Services, Inc. (Columbia) for
dioxin analysis.

Based on the screening results, four samples were selected by GZA GeoEnviromental, Inc.
(GZA) for analysis of site-specific COCs determined in the EE/CA that did not have cleanup
goals associated with them. These COCs consisted of metals (antimony, barium, cadmium,
chromium and nickel) and bis(2-ethylhexyl)phthalate. The results were used to calculate
site specific SSLs.

Ten percent of the screening samples were sent to an off-site, MRD-validated laboratory,
GZA, for confirmation analysis of all contaminants of concern (e.g.: pentachlorophenol,
benzo (a) anthracene, bis (2-ethylhexyl) phthalate, benzo (b) fluoranthene, benzo (k)
fluoranthene, benzo (a) pyrene, indeno (1,2,3-cd) pyrene, dibenz (a,h) anthracene,
antimony, arsenic barium, cadmium and nickel.

In addition to the above analytical sampling, all screening samples collected from 2.5 feet
bgs were analyzed for antimony, barium, cadmium and nickel to determine if and to what
extent additional characterization below 2.5 feet is required.

While clearing and advancing the soil borings, it was found that the most of the basement
floor in Northern and Central Buildings is generally comprised of approximately 1 layer of
brick and an average of 18” of concrete. In the southwestern portion of Central Building
around the hydropower plant area, the concrete floor slab thickness is greater than 2.5 feet.
At location P-CB-S101, the concrete was cleared to approximately 2.5 feet below before
abandoning the boring.

Screening results for pentachlorophenol, TPH, chromium and lead are presented in
Appendix D. Screening data including a summary of pentachlorophenol and TPH field
screening results and EPA Method 6010 results for lead and chromium is also presented in
Appendix E. Five samples (10% of the screening samples) were submitted to GZA for
confirmation of the pentachlorophenol screening results. Laboratory analytical data for
confirmation samples is presented in Appendix D.

Samples P-NB-S109-0.5, P-NB-S109-1.5, P-CB-S103-0.5 were selected for use in
calculating SSLs due to their elevated chromium concentrations, and P-NB-S103-2.5 was
selected due to its elevated pentachlorophenol screening reading. These samples were
submitted to GZA and analyzed for antimony, barium, cadmium, chromium, nickel and
bis(2-ethylhexyl)phthalate in accordance with the USEPA soil screening guidance provided
in the guidance document titled “Soil Screening Guidance: Technical Background
Document,” dated May 1996. The report summarizing the calculation of the site specific
SSLs was completed by GZA in November 1999 . A summary of all Site SSLs, including
those established in the EE/CA is provided in Table 2-1.

All analytical data from screening and confirmation analyses were compared to the SSLs to
determine the extent of soil to be removed from the Northern and Central Buildings’
footprint. Contaminant concentrations in three of the nine locations in the Northern Building
footprint and two of the five locations in the Central Building footprint exceeded SSLs (See
Table 2-1). These exceedances are as follows:
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e Antimony (SSL = 10.22 mg/kg) at locations P-NB-103, P-NB-S108, P-NB-S109 and P-
CB-S103

e Arsenic (SSL = 1.7 mg/kg) at locations P-NB-S101, P-NB-S102, P-NB-S103, P-NB-
S104, P-NB-S105, P-NB-S107, P-NB-S108, P-NB-S109, P-CB-S103, P-CB-S105 and
P-CB-S106

e Chromium (SSL = 12,333 mg/kg) at location P-NB-S109
e SVOCs at P-NB-S103, P-NB-S108 and P-NB-S109.

Additional sampling at locations where SSLs were exceeded is required to determine
vertical extent of contamination. In addition, because only limited data was collected from
other locations, additional data is required to confirm that contaminant concentrations are
below SSLs.

The findings presented herein show that, at a minimum, 3 feet of soil must be removed to
meet site-specific SSLs. In order to (1) determine further vertical extent of COC
concentrations at locations where SSLs were exceeded, and (2) confirm COC
concentrations at other locations do not exceed SSLs, it is recommended that additional soil
samples be collected from the same locations at deeper depths in one-foot intervals
beginning at 3 feet bgs.

Basement Soil Post-Deconstruction Characterization

On November 3™ and 4", 1999 nine additional boring (Appendix E and Figures 3 and 4)
were conducted at one foot intervals at the same location as the previous basement survey
to (1) determine further vertical extent of COC concentrations at locations where SSLs were
exceeded, and (2) confirm COC concentrations at other locations do not exceed SSLs.

Results of the deeper investigation and Stone & Webster's comparison of the preliminary
data to the site-specific SSLs are summarized below and were previously transmitted with
the Draft Basement Soil Evaluation Report dated November 23, 1999. With the exception
of arsenic (discussed below) only two exceedances of SSLs below 3 feet were observed as
follows:

e Antimony was detected in sample P-NB-S109 (4-5’) at a concentration of 11.2 mg/kg.
This exceeds the SSL of 10.2 mg/kg. Since this sample was collected below a trench,
considering a 2’ deep trench, actual depth is 6-7° bgs. This required excavation down to
7 feet bgs and removal of approximately 450 cubic yards of soil in this area. Note that
antimony was not detected in samples collected in the one-foot intervals above and
below this sample.

¢ Nickel was detected in sample P-NB-S102 (4-5’) at a concentration of 97.3 mg/kg. This
exceeds the SSL of 78.2 mg/kg. This required excavation of 1 foot (approximately 75
cubic yards). Nickel concentrations in samples collected in the one-foot intervals above
and below were 29.0 mg/kg and 28.7 mg/kg, respectively.

Arsenic was detected in all samples ranging from 2.8 mg/kg to 16 mg/kg. All detected
concentrations exceed the SSL of 1.7 mg/kg, which was established in the Action
Memorandum based on protection of human health. Estimates were made to determine an
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SSL based on groundwater protection criteria. Using a combination of historical TCLP
concentrations and current soil total concentrations, it appears that the GW protection SSL
is greater than the maximum detected arsenic concentration of 16 mg/kg.

Note that lead was the only other COC that was established based on protection of human
health. SPLP data for lead was reviewed and it was determined that since SPLP
concentrations were “ND,” (i.e.: negligible leaching), the human health-based SSL of 1000
mg/kg as established in the Action Memo is appropriate.

3.5.2 Fieldstone Wall Excavation/Underground Storage Tank Removal

During removal of No. 6 oil contaminated soil a partially filled underground tank was located
immediately East of the former location of the Central Building. The tank was 12 feet in
length and 5 feet in diameter. Analysis was conducted of the liquids and sludges found in
the tank for VOA, flashpoint, pesticides, SVOAs, herbicides, pesticides, corrosivity, RCRA
metals, PCBs, Ph, reactivity, and TPH. The results found the material (liquid and solid) to
be flammable. The liquid was hazardous due to its ignitability and the solid material was
hazardous due to both its ignitability and toxicity (chromium) characteristics. In addition, the
benzene, toluene, ethylbenzene, and xylene concentrations were elevated in both phases.

Maxymillian Technologies removed and temporarily stored on site 1,200 gallons of liquid
and 12 drums of solid materials from the tank. Following a cleaning of the tank interior, the
empty tank was removed for scrap by C&R Trucking to their Hudson River, Port of Albany
processing facility. Safety-Kleen, Inc. was used to haul the liquids and solids offsite to their
processing facility located in Bridgeport, New Jersey. During the tank removal, Mr. Andrew
Shively of the VTDEC was present to observe the operation.

Following removal of the tank, approximately 160 cy. of soil and 56 cy. of fieldstone were
excavated from around the former location of the tank. Soil was excavated to the South
and East to the limits of previously undisturbed concrete. Soil was removed to the North
approximately 20 feet and underneath the former tank location until shale was encountered.

Headspace analysis was conducted on the Southern, Eastern and bottom faces. VOC
values read ranged from 390 to 436 ppm. Documentation samples were collected at the at
the excavation limits on the Southern, Western and bottom faces. Documentation samples
were analyzed for metals, SVOCs, TPH and dioxins. Following the taking of the
documentation samples, the excavation was lined with poly to define the extent of
excavated area. Clean fill and rip-rap were then place to create a slope.

3.5.3 Woods Road Disposal Area Reclamation

TRC Environmental discovered evidence of buried tannery waste adjacent to Woods Road
in August 2000 while conducting sampling for EPA to support an RI/FS for the Pownal
Tannery Site. The site is located in close proximity to the Pownal Tannery on the west bank
of the Hoosic River adjacent to Woods Road in North Pownal, Vermont. The soil was
intermingled with miscellaneous masonry building debris, broken glass, metal scraps and
tannery waste residue including fragments of leather hides. Since the area was determined
to be a former tannery solid waste disposal site, Stone & Webster was directed to excavate
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to the extent shown on the TRC'’s test pit logs and contour map, i.e. to natural riverbank soil
profile with no confirmatory sampling.

The analytical results from TRC’s initial investigation, supplemented by TCLP metals
analysis from the archived samples, was determined to be adequate for disposal
characterization. Therefore, no additional sampling was undertaken. The material was
classified as non hazardous soil and debris.

The disposal area excavation and restoration work was completed on December 8, 2000.
The total volume of soil excavated was 2450 cy. Transport and disposal was completed on
December 13, 2000 and 3651 tons (107 truckloads) was transported to a lined facility, the
Waste Management Turnkey Landfill, in Rochester, NH.

Four (4) uniformly spaced documentation samples were obtained from the bottom of the
excavation.

The excavation face was graded to a 2:1 slope and 160 yards of topsoil tailings, obtained
from Barlow's Pit, was placed on disturbed areas followed by seeding and installation of an
erosion control mat. A final contour survey was completed on December 11, 2000.
Pembroke Landscaping of Bennington, VT installed the woody plantings specified by
USACE.

The brick pump house structure at the north end of the site was demolished down to the
base slab and the building footprint was backfilled and graded. The deteriorated wooden
cover over the manway for the adjacent cistern was removed and two heavy metal plates
were installed. A shallow valve pit with a rotten wooden cover located on the east Woods
Road shoulder was also backfilled. The Woods Road entrance and guardrail were also
restored.

The soil stockpile staging area adjacent to the former tannery warehouse building was
scrapped down to virgin soil, tarps and poly were removed, clean filled was placed in low
areas and the site was restored to original condition.

3.6 Tannery Site Restoration

Following the completion of demolition activities, the Site was restored and project
facilities/services removed. The process consisted of the following:

o Backfilled excavated basement areas to conceptual cross-section details.

o Revegetated disturbed areas by seeding with native grasses and other vegetation,
and mulching.

o Stabilized riverbank by utilizing rip rap and geotextile fabric.
o Removed project decontamination facilities.

e Removed erosion and sedimentation controls.

o Removed all Site utilities installed for the project.

o Demobilization of remaining Site facilities and contractors.
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4 POWNAL TANNERY SLUDGE LANDFILL REPAIR AND CLOSURE

4.1 Site preparation and pre construction activities

Prior to initiating construction activities at the Pownal Tannery Landfill several pre-
construction investigations and tasks were completed. These tasks included: clearing and
grubbing, property line survey, leachate system pump down, leachate tank closure and
placement of tannery soil and sludge in Cell 3.

The Pownal Tannery sludge landfill was originally designed with four lined and capped cells
and a leachate collection system consisting of a polyvinyl chloride (PVC) pipe header,
concrete manholes and a 6000 gallon steel tank. Cells #1 and #2 were filled to capacity
and capped. Cell #3 was partially filled and not capped at the time the Pownal Tanning
Company ceased operations in 1988. Cell #4 was never developed.

4.1.1 _ Property Line Survey

The property line was surveyed and staked along the western perimeter by Hill Engineering,
Inc. (Hill). The survey revealed that the property line was not the existing fence line as
originally believed. The property line was actually 14-feet from the existing fence on the
southwest end of the landfill and as close as 5-feet from the existing fence on the northwest
end of the landfill. As a result, investigation activities began on September 22, 1999 at the
western perimeter to determine if liner and/or sludge materials were outside Tannery
property.

Construction began with excavation of cover soils above the top flexible membrane liner
(TFML) along the entire western perimeter of the landfill. The excavation uncovered the
TFML, the existing liner anchor trench, and portions of the bottom flexible membrane liner
(BFML). The limit of the BFML was exposed under the existing fence and the limit of the
TFML was exposed on tannery property. The BFML was in good condition with no breaks,
tears, or staining. The integrity of the liner material appeared to have been maintained.
Test pits were conducted to determine the limits of sludge materials with respect to the new
property line. The test pits revealed all sludge materials were 5-feet from the property line
and on tannery property. No sludge was found outside tannery property along the entire
western perimeter of the landfill.

Sludge material was excavated to allow the TFML and BFML to be peeled back into the
landfill and off the abutting property (Owner-Robert Barlow). The sludge material was
backfilled into cell #3 of the landfill. Once all liner materials were on tannery property and
properly anchored, clean material was backfilled into the excavation on the abutters
property and the tannery property.

4.1.2 Leachate Collection System Pumping

The existing collection system consisted of a 6,000-gallon steel tank, four concrete
manholes and a PVC pipe collection header. The leachate collection system had not been
maintained for a number of years. Consequently, the leachate tank was filled to capacity
and there was surcharged water in manhole #3 and visible standing water in Cell 3. On
September 2, 1999, the liquid in the collection system was pumped into a fractionation tank
in an attempt to investigate the location of existing collection system piping and to estimate
the volume of liquid stored in the system. Pumping activities were conducted for three full
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days removing approximately 16,000 gallons without changing the level of liquid in the
leachate collection system. The liquid was sampled from both the fractionation tank and the
existing leachate tank for RCRA metals, Volatile Organic Compounds (VOC’s), SVOC'’s,
dioxins, pH, conductivity, temperature, turbidity, reactivity, and ignitability. Sampling results
were submitted to the VTDEC to determine a method of disposal. In an October 1, 1999
memorandum the VTDEC approved the pumping of leachate through a series of 10-micron
filters and discharge over the sideslope of Cell #4 while conducting sampling.

Pumping began on November 9, 1999 to drain the standing liquid from the undeveloped
section of Cell #3. Sampling was conducted every hour during pump down to measure pH,
conductivity, and temperature of the liquid after cycling through the 10-micron filters in
accordance with the VTDEC memorandum. See Appendix E for sampling results. Visual
inspections were also conducted of the liquid discharged. If a change in color or odor was
detected, the pumping event was stopped. This did not occur during any pumping event.
The standing water at the bottom of Cell #3 was pumped down within one day at a rate of
approximately 200 gallons per minute (GPM).

The collection system recharged during the placement of basement soils in Cell #3.
Pumping was again required on January 10, 1999 for approximately one day to drain the
existing tank and manhole #3. This pumping event was conducted to decontaminate and
close the existing 6000-gallon tank. See Appendix D for sampling results.

4.1.3 Leachate Tank Closure

Field investigation in the vicinity of the existing leachate tank revealed the tank was
encapsulated in the BFML of the landfill and removal of the tank would require a substantial
excavation. Therefore, the existing 6,000-gallon leachate tank was abandoned in-place to
avoid damage to the bottom liner and to avoid the installation of costly shoring and bracing.
The existing tank was pumped dry, decontaminated by rinsing with one tank volume of
leachate and backfilled with flowable fill. The riser section of the tank was removed and the
tank was covered with soils from the excavation. The exposed sections of the four concrete
manholes were also removed.

4.1.4 Soil and Sludge Placement in Cell #3

Cell #3 was prepared to accept contaminated soil and sludge removed from the basement
of the tannery building. Brush and stumps were stripped from the surface of the cell and
stockpiled separately in Cell #4. Clean cover soils were removed to within 1-foot of sludge
material and stockpiled in cell #4. By removing the cover soils, additional airspace and a
containment cell in Cell #3 were created to receive basement soils. The airspace originally
identified in the EE/CA for Cell #3 was estimated to be 2,500 cy. However, after removing
the cover soils and recalculating the airspace based on the final design top elevation, the
available capacity was increased substantially. The airspace available in cell #3 was found
to be approximately 7,500 cy.

The hauling, transporting and placing of basement soils began on November 15, 1999.
Some of the basement soil placed in Cell #3 were saturated, contained 25% fines, and were
initially difficult to compact. The material was spread in 12-inch lifts using a low ground
pressure bulldozer however, the only compaction being achieved was that from the
equipment spreading the material. Lifts containing drier materials were compacted without
vibration using a roller. Compaction testing was conducted on the basement material on
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November 18, 1999 to determine compaction achieved with multiple passes of a 10-ton
roller. An average compaction of 75% was achieved with three passes of the roller.
Approximately 800 cy of cover material that was free from debris was removed from the
landfill and stockpiled in Cell #4. In addition, approximately 600 cy of cover material was
screened to remove brush and stumps. All cover material was placed in Cell #3 of the
landfill prior to cap construction and all brush and stumps were hauled and disposed off-
site.

A temporary 12-mil PVC flexible membrane was installed over cells #1 and #2 on December
14, 1999 as a winter cover. Additional flexible membrane was installed over cell #3 on
January 28, 2000. Chenango Contracting, Inc. (Chenango) installed the winter cover
including placement and anchoring of the flexible membrane with sandbags. The silt fence
and haybales on-site were inspected and repaired. All construction activities at the landfill
ended for the winter on January 28, 2000. Inspections were conducted by S&W to assure
all temporary liner materials were in tact, to check liquid levels in the leachate tank, and to
assure that the site was secure.

4.2 Leachate Collection System Construction

A new leachate collection system was constructed for Cells 1, 2 and 3 which included the
following major components:

e An 8,000 gallon double wall fiberglass coated steel tank

o Double wall high-density polyethylene (HDPE) leachate collection header pipe
e Single wall HDPE lateral connections

e Tank level monitoring and alarm equipment

4.2.1 Leachate Tank and Piping

The location for the 8,000-gallon double wall steel tank was adjusted from the location
shown on the USACE Project Drawings. The location was shifted 8-feet west due to the
proximity of a 2:1 slope with unknown stability. A shoring design and plan were prepared
and approved by USACE prior to excavation. The 18-foot excavation was completed with
steel sheet pile shoring installed as designed. Based on a test pit performed prior to
excavation for the tank, it was anticipated that the water table would be encountered at 8-
feet below grade. The groundwater table was not encountered within the excavation. Small
perched water pockets were encountered and no dewatering was required. The tank was
installed in accordance with the plans and shop drawings.

The leachate collection header was installed within the limits of the landfill access road as
close to the centerline as possible. The double walled header pipe consists of a 6-inch
primary pipe and a 10-inch secondary pipe constructed of HDPE material. Approximately
400 linear feet of header pipe was installed from the new tank to the cell #1 leachate
collection lateral. Clean-outs for the header pipe were installed at four locations, one near
each of the existing lateral lines for each cell and one near the new leachate tank. The
header pipe connects to a fiberglass sump where the secondary piping ends and the
primary pipe continues into the tank. The entire leachate header pipe was pressure tested
to assure there were no leaks in the system.
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The existing single wall PVC collection laterals in cells #1, #2, and #3 were connected to the
new leachate header via new HDPE single wall pipe. Furnco fittings were used to connect
the PVC to the HDPE pipe. The single wall HDPE pipe was butt fusion welded to the new
leachate collection header pipe.

4.2.2 Monitoring Equipment

Monitoring equipment was installed to measure liquid levels in the new leachate tank and to
monitor for leaks in the collection system. The monitoring system includes the following
components:

e Central Processing Unit - OEL 8000
¢ Interstitial tank space probe

e Header pipe leak sensor

e Tank liquid level probe

The OEL 8000 central processing unit communicates with the probes and sensors and with
an autodialer in the event of a high level or probe/sensor failure. The liquid level probe also
notifies the appropriate individuals that the tank needs to be pumped if liquid levels exceed
a pre-set 63% level set point in the tank. The interstitial probe monitors the space between
the inside tank wall and outside tank wall for leaks in the primary tank. If a leak in the
collection header primary piping were to occur, the secondary piping would collect any liquid
and discharge it into the collection sump. The sump probe monitors the watertight tank
sump for liquid. The interstitial probe and the sump probe will trigger an alarm if liquid is
detected. Refer to the Operations and Maintenance Manual for more information regarding
the leachate collection system.

S&W conducted the monitoring equipment start-up for the leachate tank. The central
processing unit and auto-dialer were programmed with alarm conditions and phone
numbers for the VTDEC and DEC’s response contractor. The monitoring equipment
notifies the State and a pumping contractor when 63% of the tank capacity has been
reached. Based on an average recharge rate of 8 gallons/hour, the tank will likely require
pumping once per month. Refer to the Landfill Operations and Maintenance Plan for
specific operation and maintenance of the monitoring equipment.

4.2.3 Leachate Piping Clean-out Damage

On July 20, 2000 clean out #3 was damaged by a front-end loader while moving soil on the
access road. The clean-out riser was cracked at the 22 V4 degree fitting above the “wye”
connection to the main header pipe. Soil was excavated around the clean out, the
damaged piping was cut and temporarily sealed using a mechanical plug to stop leachate
discharge. Permanent repairs were then made by butt fusion welding using a new 22 %
degree fitting and riser section which were welded to the “wye” connection. A hydrostatic
leak test was conducted for 5 hours on October 23, 2000. The repaired clean out and the
primary and secondary piping passed the hydrostatic test and the secondary piping and the
sump were drained and returned to service.
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4.3 Cell #3 Construction

Re-mobilization to the site occurred on April 24, 2000 and construction activity resumed on
May 8, 2000 with the removal of the temporary 12-mil flexible membrane installed over the
landfill. The temporary liner was cut into manageable pieces and stockpiled for future use
at the in the former location of the clarifier building at the Tannery Lagoons. Inspection of
erosion control measures was conducted and minor repairs were completed to the silt fence
and haybales.

At the winter shutdown Cell #3 was not filled completely to subgrade elevations and
approximately 2,900 cy of airspace remained. Excavation activities at the Tannery
Basement commenced the week of May 8, 2000 with approximately 800 cubic yards of
nickel contaminated soil excavated, transported, and stockpiled in Cell #4 at the landfill.
The nickel contaminated basement soil, intended for use on the sideslopes of the landfill as
part of the cap system, did not meet the low permeability soil gradation specification.
Instead of hauling the material off-site for disposal the material was placed in Cell #3.

Placement of the nickel contaminated soil in Cell #3 began on May 24, 2000. The material
was hard to manage due to high moisture content and was determined to be unsuitable for
filling cell #3. Placement of the material was stopped, the material was stockpiled, and later
transported off-site for disposal.

Before surface preparation for the cap could commence the vat and sludge materials from
tannery remediation were transported and placed in cell #3. Approximately 10 cy of sludge
material was placed. The material was immediately covered with soil after placement in Cell
#3 to control odors and allow for compaction of the sludge material.

4.4 Cap Construction

The initial step in cap construction consisted of preparation for the gas collection layer and
began with puncturing the existing TFML over cells #1 and #2. Jackhammers with 30-inch
bits were used on a 10-foot grid system to puncture the existing TFML.

The anchor trench along the western perimeter of the landfill was excavated. Construction
of the anchor trench allowed placement of the excavated random fill to be used over cell #3.
Clean off-site fill was brought to the site to complete the random fill layer over the landfill.
Approximately 5,000 cy of random fill was placed and compacted on the entire landfill. Hill
Engineering provided grade control to ensure accurate placement of random fill.

Three gas vents were installed in the locations surveyed by Hill as depicted on the project
drawings. The gas vents were constructed of 4-inch diameter PVC and set directly into the
random fill of the gas collection layer. Once the 12-inch of random fill and the gas vents
were in place, the landfill was fine graded and inspected prior to the installation of geotextile
materials.

The landfill cap design provides a double barrier system as shown on the USACE Project
drawings. Chenango Contracting installed the geosynthetics in accordance with the
manufacturer recommendations and the soil components were placed in accordance with
the USACE Project Specifications. Geosynthetic material installation started on June 12,
2000 with the geocomposite gas collection layer at the south end of cell #3 and proceeded
to the north end of the site.
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The geocomposite material was manufactured by SKAPS Industries. The geocomposite
was installed according to the manufacturer recommendations and the USACE
Specifications. Chenango demobilized following completion of the geocomposite gas
collection layer to allow for placement of low permeability soil on the eastern and southern
sideslopes.

The low permeability soil was placed on the sideslopes to work in conjunction with the
geosynthetic clay liner (GCL) placed on top of the landfill as a barrier layer. The low
permeability soil was obtained from Hart’s Pit in Pownal, Vermont. Approximately 1,000 cy
of low permeability soil was placed in a 12-inch lift on the sideslopes and compacted using
the bucket of a Komatsu 300 excavator and by tracking with a D3 bulldozer. Beck
Engineering, Inc. (Beck) conducted field density testing for the low permeability soil.
Compaction testing results satisfied the USACE specification for 85% compaction of low
permeability soil. Chenango re-mobilized on June 19, 2000 to complete installation of the
remaining geosynthetic liner layers.

Installation resumed with the placement of the GCL on the top of Cells #1, #2, and, #3.
CETCO American Colloid Company manufactured the GCL and the material was installed
according to the manufacturer recommendations and the USACE Specifications. GCL was
deployed using an excavator positioned on the top of the landfill. Installation proceeded in
an east to west direction. The GCL overlapped the low permeability soil layer to complete
barrier layer #1. Geomembrane installation (barrier layer #2) began on June 19, 2000 at
the south end of cell #3. The geomembrane was a 60-mil linear low-density polyethylene
(LLDPE) material manufactured by Polyflex. Approximately 91,498 square feet of
geomembrane was installed according to the manufacturer recommendations and the
USACE Specifications.

Following geomembrane installation, Chenango began placement of the geocomposite
drainage collection layer starting in Cell #3 down the southern sideslope. The
geocomposite material was installed according to the manufacturer recommendations and
the USACE Specifications. The geocomposite drainage collection layer was completed on
June 26, 2000 completing the installation of the geosynthetic components of the cap.

The geosynthetic material manufacturers and TRI Environmental, Inc conducted third party
geosynthetics testing as per the USACE specification. Testing was conducted prior to
material shipment to the site and during installation to verify material conformance. The
manufacturers provided roll testing and certification data for roll lots of geosynthetic material
shipped to the site. The geosynthetic material was sampled at the site prior to and during
installation as per the USACE Specification. Material testing results and installation testing
results satisfied the USACE and manufacturers specifications.

The soil components of the cap were installed following the geosynthetic component
installation including drainage protection sand, select fill, and topsoil.

The drainage protection sand was obtained from Robert Barlow’s pit. Approximately 4,500
cy of drainage protection sand was placed on top of the geocomposite drainage layer.
Placement required the construction of a 2-foot thick temporary haul road of drainage
protection sand to protect the underlying liner. Placement advanced by working off of the
road to place the material into a 12-inch lift over the entire landfill. A low ground pressure
D3 bulldozer was used to spread the material. Following placement of the drainage
protection sand layer, the select fill was installed.
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Select fill material was supplied from Hart’s pit. A 2-foot thick temporary haul road of select
fill was constructed from the north to the south end of the landfill along the top of the
eastern slope of the landfill. Visual inspection of initial material revealed that the select fill
did not meet the USACE Specification. The subcontractor stopped placement and removed
all select fill material from the top of the landfill. In order to meet specifications, the placed
material was transported to Robert Barlow’s pit where it was screened through a Read
Screen-All. The balance of the select fill material at Hart's pit was also screened to meet
specification prior to transportation to the site. Approximately 2,000 cy of select fill was
placed in a 6-inch lift over the entire landfill.

Topsoil was obtained from Robert Barlow’s pit. Topsoil was amended to meet the USACE
Specification by screening and mixing approximately 300 cubic yards of cow manure
procured from a local farmer. Topsoil was placed in a 6-inch lift via a D3 bulldozer and
raked with chain link fencing to remove grouser markings on top of the landfill. The
sideslope grouser markings were left to minimize erosion and aid hydroseeding.
Approximately 2,000 cy of topsoil was placed and raked at the landfill.

4.4.1 Low Permeability Soil Investigation and Corrective Action

As part of S&W'’s quality control, it was determined that low permeability soil provided by the
subcontractor did not satisfy the USACE specifications for grain size and permeability. As a
result, additional sampling was conducted on July 11, 2000 of the in-place low permeability
soil to determine permeability, field density, and grain size. GeoTesting Express conducted
the sampling and laboratory analysis. The drainage sand was excavated in six locations
and the geocomposite and geomembrane were cut to allow for sampling of the underlying
low permeability soil. Chenango Contracting resealed the geomembrane and geocomposite
drainage layer on July 13, 2000 in accordance with the USACE specifications. Field density
testing was conducted using a Troxler and a sand cone was conducted at each location as
per the USACE specification. Shelby tube samples and bag samples were taken to
determine in-place compaction, permeability, and grain size distribution at each location.
The results revealed that the low permeability soil did not meet the permeability and
gradation requirements of the USACE specification.

Based on the low permeability soil investigation testing results, the USACE directed S&W to
develop a corrective action for the underlying soil. Four alternatives were considered to
provide a double barrier system for areas where low permeability soil was placed and
compacted. The corrective measure approved by the USACE required an additional layer of
geomembrane on all the affected sideslopes.

The low permeability soil corrective action started on September 5, 2000 with the removal of
approximately 180 cy of drainage sand. The sand was removed along the ridge of the
eastern and southern sideslopes to expose the geocomposite drainage layer. The majority
of the sand removal was conducted using an excavator with a grading bucket and the
balance was removed using polyethylene hand shovels to protect the underlying geotextiles.
The existing geocomposite drainage layer was cut parallel to the top of slope and peeled
back to expose the geomembrane. A new 60-mil LLDPE geomembrane was fusion welded
to the existing geomembrane installed in June 2000. Following the installation of the new
geomembrane, a new layer of geocomposite drainage layer was placed on the sideslopes
and tied into the existing geocomposite drainage layer. The new geomembrane and
geocomposite were tucked into the stone and behind the filter fabric in the anchor trenches.
Drainage sand was backfilled over the sideslopes and the remaining components of the cap
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were installed according to the cap details as shown on the project drawings. The low
permeability soil corrective action was completed on October 4, 2000.

4.4.2 Gabion Wall Construction

Gabion wall construction started at the north end of the landfill following liner installation. A
base for the gabions was constructed from 3-inch (minus) material with a 7-degree batter.
Approximately 252 feet of 6-foot high gabion wall was installed as well as 340 feet of 4.5-
foot high wall. Each gabion basket was filled with stone with an excavator and then the
stone was adjusted by hand. The baskets were tied with wire and a 6 oz. non-woven
geotextile was placed behind the gabion wall. A 2-foot wide layer of select fill was placed
and compacted behind the gabion wall.

4.4.3 Access Road and Landfill Access Ramp Construction

The access road was constructed following the installation of the gabion wall. The
subgrade was established, fine graded, and the overburden stockpiled in Cell #4. A non-
woven geotextile fabric was installed above the compacted subgrade and a 12-inch final
course of 3-inch (minus) material was placed and compacted. The gabion wall was keyed
into the final course of 3-inch (minus) material for the access road.

The final grading of the eastern sideslope of the access road required regrading in order to
stabilize the new access road and minimize erosion. As a result, the entire eastern edge
was grubbed, regraded, and rip-rapped to minimize erosion, improve safety for truck use,
and provide storage for plowed snow.

Streetboxes for the leachate header pipe clean-outs were set to finish grade in the roadway
and four (4), 4-foot square concrete pads were installed around the boxes. Reflector posts
were installed every 20-feet along the eastern edge of the access road and 15-feet off of
the gabion wall to mark the edge of road.

The access ramp to the top of the landfill was fine graded and a final course of 3-inch
(minus) material installed.

4.5 Landfill Site Restoration

The entire landfill cap and Cell #4 were hydroseeded and fertilized in accordance with
USACE specifications on October 19, 2000. The equipment laydown area across from
Barlow’s pit was graded and seeded and potholes in Burdick Drive were filled with 3-inch
(minus) material. Erosion control blankets manufactured by American Excelsior Company
were installed in accordance with the manufacturer’'s recommendations on entire the landfill
cap and sideslopes.

The bollards around the leachate tank were primed and painted safety yellow. The
streetboxes for the sump, interstitial probe, and leachate header pipe clean out were set to
grade and a concrete pad was installed around the streetboxes.

The old perimeter fencing was removed and replaced with approximately 2,000 linear feet of
new chain-link fencing. The new western perimeter fence was installed 1-foot inside the
surveyed property line. The new eastern fence was installed along the toe of the new rip rap
on the sideslope and a new pedestrian gate was installed near toe drain outlet pipe #1. A
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new vehicle access gate was installed at the entrance to the landfill. Signage was installed
on the fencing along the entire landfill perimeter.
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5 LAGOON AREA

5.1 Lagoon Transfer Pipe Removal

Approximately 800 linear feet of 18-inch diameter and 800 linear feet of 6-inch diameter
transite pipe, several concrete manholes and a concrete pit were excavated and removed
from beneath the Lagoon access road. The pipes were formerly used to convey primary
treated wastewater and sludge from the Screen House to the Lagoons. Approximately 350
cubic yard of overburden soil were transported and placed in Cell 3 of the onsite landfill.
Sludge removed from inside the pipe was also placed in Cell #3. Concrete debris and
manholes were transported off-site to a C&D landfill with other tannery demolition debris.
The transite pipe was disposed of with the other ACM removed from the tannery.

Documentation samples were obtained on 200-foot intervals from the bottom of the
excavation. Polyethylene sheeting/liner was placed in the trench prior to being backfilled
and compacted with clean fill material from Barlow’s Pit. The surface of the access road
was then regraded.

5.2 Clarifier Building Decontamination and Demolition

The clarifier building, the rectangular concrete clarifier tank and the four adjacent cylindrical
vertical steel tanks located adjacent to Lagoons 2 and 3 were decontaminated.
Decontamination activities consisted of removal of accumulated tannery sludge using hand
labor, buckets and shovels. The sludge was transferred to lined roll-off containers.
Following gross sludge removal, the walls and floor were mechanically scraped and broom
cleaned. The vertical steel tanks were extracted from the ground, crushed and transported
to a steel recycling facility. The clarifier building and the adjacent valve shed were
demolished. The demolition debris consisting of the wood frame and metal siding was
transported to a C&D landfill with other tannery demolition debris. The concrete clarifier
tank was backfilled and compacted with clean soil from Barlow’s Pit.

Sludge removed from the clarifier tank and four vertical steel tanks was transported to the
on site landfill and placed in Cell #3.

Documentation wipe samples were obtained from the four walls and floor of the clarifier tank
prior to backfill.

The chain link security fence and gates in the area of the former clarifier building and
Lagoons 2 and 3 were re-installed after completion of the demolition work.
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6 AIR MONITORING

6.1 Ambient Air Monitoring Objectives

A real time ambient air monitoring program was conducted for airborne respirable dust at
the perimeter of the work area to verify that concentrations did not exceed established
action levels during Site Removal Actions activities. Real time respirable dust monitoring
was also performed at selected locations within the Removal Action work area during
specific activities to ensure that adequate dust suppression measures were taken. Sample
locations are shown on Figure 5.

The real time dust monitoring program was conducted throughout the duration of the
Removal Action, and assessed total dust concentration levels and not specific
contaminants. In reviewing relative concentrations of contaminants found in the soil and
sludge, an action level of 1mg/m® of dust was allowable to ensure within a reasonable
degree of accuracy that the PELs for contaminants of concern were not be exceeded.

Monitoring for the pre-construction activity involving PCP removal was also conducted using
the real time dust monitors. During this activity, however, because the concentration levels
of PCP were determined to be very high, it was presumed that all readings obtained were
attributed only to the PCP.

Asbestos air monitoring was also conducted during and immediately following abatement
activities as required by USEPA and VTDEC regulations. Asbestos monitoring was
performed via collection and off-site analysis of air samples in accordance with NIOSH
Method 7400. Samples were analyzed on 24-hour turnaround to provide immediate
response to action level exceedances. The asbestos abatement subcontractor conducted all
asbestos air monitoring appropriate to their task during the course of the project.

6.2 Ambient Air Monitoring Action Levels

Action levels were established for asbestos and dust in ambient air at the Site. Action levels
were protective of human health and the environment and were derived from Applicable or
Relevent and Appropriate Requirements (ARARs). ARARs for ambient air monitoring at this
Site are:

Chapter 40, Section 50.6 of National Primary & Secondary Ambient Air
the Code of Federal Quality Standards for PM (10)
Regulations (40 CFR 50.6)

29 CFR 1926.1101 Occupational Safety and Health Standards

for the Construction Industry — Asbestos

Action levels, presented in the Table 6-1, were derived from applicable or relevant and
appropriate regulations (ARARs) and were protective of human health and the environment.
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Table 6-1 AMBIENT AIR MONITORING ACTION LEVELS

Pownal Tannery Superfund Site
North Pownal, Vermont
Ambient Air Monitoring Action Levels
MATERIAL OF CONCERN ACTION LEVEL REFERENCE
Asbestos 0.01 fibers/cc 29 CFR 1926.1101
Respirable Dust (Perimeter) 0.15 mg/m’ 40 CFR 50.6
Respirable Dust (Work Area) 5 mg/m® Good Engineering Practice

For PCM analysis, the action level for asbestos at the Site perimeter, for each airborne
sample, was less than 0.01 fibers per cubic centimeter (f/cc) of air as an eight-hour time-
weighted average (29 CFR 1926.1101). Any laboratory analysis result which exceeded
0.01 total f/cc, the asbestos fiber concentration (asbestos f/cc) was confirmed from that
same filter in accordance with TEM.

Air sample fiber counting were completed and results provided within 24 hours after
completion of a sampling period. Written sampling results were provided within five working
days of the date of collection. The air sampling results were documented on the daily air
monitoring log and weekly construction report.

Dust concentrations at the Site perimeter were less than 0.15 milligrams per cubic meter
(mg/m®) for particulate matter with an aerodynamic diameter less than or equal to 10 pm
using a 24-hour average concentration (40 CFR 50.6). Dust concentrations within the work
area did not exceed a 10 second average of five mg/m3 for particulate matter with an
aerodynamic diameter less than or equal to 10 um.

Dust concentrations were real-time measurements. Written results were available within 24
hours after a sampling period. Sampling results were documented on a daily air-monitoring
log and in daily QC reports.

6-2
A Stone & Webster November 2001



POWNAL TANNERY SITE REMOVAL ACTION REPORT

7 SAFETY PERFORMANCE

Work performed at the Pownal Tannery Superfund Site conformed to the requirements of
the Site Safety and Health Plan (SSHP) which was implemented by Stone & Webster's
SSHO.

The Site was "secured" using signage, fencing, and warning tape (i.e., CAUTION,DANGER,
etc.) as necessary to provide warning to site hazards and to prevent unauthorized access to
the Site and support areas.

All workers were required to use personal protective equipment (PPE), and industrial
hygiene sampling was performed to monitor and document the adequacy of the PPE and
other safety measures. Ambient air monitoring was also performed at/around the Site
perimeter.

The project's safety statistics are zero reportable incidents and no lost-time incidents. Total
Site hours, for all project-related personnel were 37,466. The safety statistics, on a
monthly, annual (YTD) and project-to-date (PTD) basis are given in Table 7-1.

Table 7-1 Project Safety Statistics

Pownal Tannery Superfund Site
North Pownal, Vermont
Project Safety Statistics

Reportable Incidents Lost Time Incidents
Month/Yr Hours Month YTD PTD Month YTD PTD
May 1999 176 0 0 0 0 0 0
June 1999 1259 0 0 0 0 0 0
July 1999 2577 0 0 0 0 0 0
August 1999 3774 0 0 0 0 0 0
September 1999 2959 0 0 0 0 0 0
October 1999 2862 0 0 0 0 0 0
November 1999 2948 0 0 0 0 0 0
December 1999 3627 0 0 0 0 0 0
January 2000 2505 0 0 0 0 0 0
February 2000 192 0 0 0 0 0 0
April 2000 251 0 0 0 0 0 0
May 2000 2059 0 0 0 0 0 0
June 2000 3622 0 0 0 0 0 0
July 2000 1579 0 0 0 0 0 0
August 2000 1289 0 0 0 0 0 0
September 2000 1929 0 0 0 0 0 0
October 2000 1929 0 0 0 0 0 0
November 2000 1929 0 0 0 0 0 0
Total 37466 0 0 0 0 0 0
7-1
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8 SUMMARY OF PROJECT COSTS

The Summary of project cost are contained in Table 8-1

Table 8-1 Summary of Project Costs

Pownal Amount

Mob & Demob $ 342,000
Site prep & Security $ 55,000
Pre Design Investigations $ 445,000
& Work Plans

Decon $ 440,000
Bldg demo & disposal $ 1,848,500
Asbestos & UST removals $ 247,000
Soil removal & disposal $ 870,000
Site restoration $ 750,000
Leachate Collection Upgrade $ 473,000
Landfill Cap Construction $ 960,000
Planning, supervision & procurement $ 610,000
Project management $ 365,000

Total $ 7,405,500
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APPENDIX C
WASTE SHIPPING RECORDS
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